COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2002

ESTI MATE SUMVARY 13: 56: 22
CONTI D: C13572 ESTI MATE NO. 0007 PROG SPEC YR 1999
PCN: 13572-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 100.0 DAYS TIVE ALLOW 129 WORK DAYS
FYO1 SPECI AL PAVEMENT MARKI NGS PERCENT TIME:  77.52 ORI G TIME ALLOW 129 WORK DAYS
PROJIECT NO. C R600- 160
FYO1 SPECI AL PAVEMENT MARKI NGS
NAME OF ROAD:
PRQIECT COUNTI ES: VARl QUS, REG ON 6
CONTRACTOR:
H GHWAY TECHNOLOG ES, | NC. PAY PERI OD ENDI NG 05/ 09/ 2002 DATE TI ME STARTED 06/18/2001
915 HARGER ROAD DATE LET 05/ 03/ 2001 DATE WORK BEGAN 06/ 18/ 2001
DATE AWARDED 05/ 08/ 2001 DATE TI ME STOPPED 06/28/2002
DATE CONTRACT EXECUTED  06/01/2001 DATE ACCEPTED 06/ 28/ 2002
OAK BROOK IL 60523 630 368 0920 DATE NOTI CE TO PROCEED 06/ 18/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 653, 477. 25 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 622, 350. 00 NON- PARTI Cl PATI NG 653, 477. 25 66, 847. 50
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 653, 477. 25 66, 847. 50
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 653, 477. 25 66, 847. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -9,652. 16 -1,002.71
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 643, 825. 09 65, 844. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 643, 825. 09 65, 844. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 65, 844. 79

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13572 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13572-BI D ESTI MATE RUN 10/ 01/ 2002
PRQJECT: C R600- 160 ESTI MATE NO 0007 13: 56: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00250 REMOVAL OF PAVEMENT MARKI NG 37, 281. 500 30, 508. 500
SF 6, 773. 000 6, 773. 00
1. 00000 37, 281. 500 37, 281. 50
0010 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0015 627-30210  THERVOPLASTI C PAVEMENT MARKI NG ( XWALK- STOPLI NE) 36, 341. 000 36, 341. 000
SF 0. 000 0.00
2. 25000 36, 341. 000 81, 767. 25
0020 627-30405 PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBOL) 20, 204. 000 19, 258. 000
SF 946. 000 9, 460. 00
10. 00000 20, 204. 000 202, 040. 00
0025 627-30410 PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 33, 134. 000 27, 016. 000
LI NE
) SF 6, 118. 000 47, 414.50
7. 75000 33, 134. 000 256, 788. 50
0030 630-80520  MOBI LE PAVEMENT MARKI NG ZONE 82. 000 78. 000
DAY 4. 000 3, 200. 00
800. 00000 82. 000 65, 600. 00
0035 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0040 700-70028 F/A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0045 700-70002  F/ A ANTI Cl PATED CMD 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 653,477.25 % 66,847.50%  653,477.25

PROJECT TOTAL CURRENT AMI $ 653,477.25 % 66,847.50%  653,477.25



